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CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE 

PROJECT NO.  MU0701 
PROJECT TITLE  ANIMAL CONTROL FACILITY 
PROJECT STATUS  CONSTRUCTION 
PROJECT MANAGER  DAVID GAINES 
CONSULTANT 
CONTRACTOR 
BUDGET  $797,000 

PROJECT DESCRIPTION 

Preliminary  study,  design  and  construction  of  a  new  facility  to 
accommodate the provision of animal control services. 

PROJECT SCHEDULE 
PROJECTED 

INITIATE  FINISH 
REVISED 

INITIATE  FINISH 
ACTUAL 

INITIATE  FINISH 

PER * 

LAND/ROW **  N/A 

DESIGN/SURVEYING  03/07 – 08/07  03/07 – 08/07 

CONSTRUCTION  09/07 – 12/07 

EQUIPMENT 

SCHEDULE COMMENTS 
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